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Introduction  

This report is a joint summary of the deliverables D.3.6.1, D.3.6.2, D.3.6.3, D.3.6.4 and D.3.6.5 

regarding the works to realise the medium sized wind turbine in the Port of Ostende. In the 

application form PECS these 5 deliverables are described as follows: 

D.3.6.1 (title) Legal licenses report. (description) Administrative preparation of the construction 

of the prototype of a medium-sized windmill. LP responsible. 

 

D.3.6.2 (title) Site prepared. (description) Site preparation regarding fundaments, cables, safety 

and security, ecology, energy distribution and logistics. Delivered by contractor and with 

support from LP. 

 

D.3.6.3 (title) Works completed. (description) Realization of the construction works, including 

the connection to the grid on the site, the organisation of the energy-storage and the energy 

distribution. Delivered by contractor and LP. 
 

D.3.6.4 (title) Pretest report. (description) The wind turbine and all infrastructure for 

distribution and storage is pretested. When okay, the commissioning document is signed and 

works are fully completed. Delivered by LP and PP9. 

 

D.3.6.5 (title) Start operational and monitoring phase. (description) Start operational phase and 

organisation of the maintenance. Organization of the monitoring of the medium-sized 

windmills – comparing with the installation of the small-sized windmills in a cross border 

context. This is part of the monitoring activities described in WP2-A.2.3. LP responsible, with 

support from PP9. 

 

Legal licenses (D.3.6.1) 

The Port of Ostende has asked permission to build the medium sized wind turbine from the municipality of 

Oostende. This permission has been given in 2017, see annex 1. 

 

Site prepared (D.3.6.2) 

The site, in the corner of the Esplanadestraat and Vismijnlaan, has been by the constructor. On the photos, pictures and 

figures below the location is detailed and also the construction works are explained. 
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Works completed (D.3.6.3) 

In June 2018 the works were completed and the Xant wind turbine launched (at the event on June 6th  with 

presence of about 80 persons, see press release, presence list and photos in WP 5 Communication). 
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Pretest report (D.3.6.4) 

In the first 3 months a pretest has been executed. The results of this test were positive. 

 

Results to be added 
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Start operational and monitoring phase (D.3.6.5) 

In September 2018 the operational and monitoring phase have started. The first results of this monitoring are: 

 

To be added 
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